
Towing and works schedule during setup and recovery for Marina Bay Countdown 2024/2025

11 to 20  Dec 2024 – Craning of general cargo 
container onto pontoons.

23 to 31 Dec 2024 – Craning of fireworks container 
onto pontoons.

3 Jan 2025 to 7 Jan 2025 – Craning of fireworks and 
general cargo container back to storage.

Cubis & Pontoons System configuration 

1) Installation 4 Dec 2024 to 11 Dec 
2024 09:00hrs to 18:00hrs

2) Deinstallation – 1 Jan 2025 to 7 Jan 
2025 09:00hrs to 18:00hrs

Towing Route from Kallang Basin to Marina Bay 
between 11 to 20 Dec 2024, 09:00hrs to 
18:00hrs  (for Pontoons/General Container)

Towing Route from Kallang Basin to Marina Bay 
between 25 Dec to 31 Dec 2024  09:00hrs to 
18:00hrs (For Fireworks Container)

Towing Route of cubis system / pontoon 
from Marina Bay to Kallang Basin (Republic 
Ave) for recovery from 1 Jan 2025 to 3 Jan 
2025, 09:00hrs to 18:00hrs
Reserve Date: 4 Jan 2025
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Water traffic flow during setup and recovery from 11 Dec 2024 to 31 Dec 2024, 1959 hrs and from 1 Jan 2025, 0400hrs
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Safety/Security boats deployment for Marina Bay Countdown 2024/2025 from 31 Dec 2024 to 1 Jan 2025

Closure of water 
traffic/ No 
movement from 31 

Dec 2024, 2000hrs 
to 1 Jan 2025, 
0200hrs
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